COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 21/ 2010

ESTI MATE SUMVARY 14: 32: 15
CONTI D C15491 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 15491- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 409.0 DAYS TIME ALLON 10/1/2010 FI XED COVPLETI ON DAT!
M neral Crk Brdg Repl acenent M 06-K PERCENT TIME:  105. 14 ORI G TIME ALLOW 10/1/2010 FI XED COVPLETI ON DAT
PROJECT NO BR 5502- 053
M neral Ck Brdg Repl acenent M 06-K
NAMVE OF RQAD: 550B
PRQIECT COUNTI ES: SAN JUAN
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 21/ 2010 DATE TI ME STARTED 09/ 08/2009
6800 N. BROADWAY, STE 112 DATE LET 07/ 23/ 2009 DATE WORK BEGAN 09/ 08/ 2009
DATE AWARDED 07/ 27/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 17/ 2009 DATE ACCEPTED
DENVER CO 80221 303/ 427- 0868 DATE NOTI CE TO PROCEED 09/ 08/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,683, 485.90 PARTI Cl PATING $ 2,091, 279.72 $ 607, 570. 12
AWARD PRQIECT AMT: $ 2,644,935 55 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 77.93% TOTAL EARNI NGS 2,091, 279. 72 607,570. 12
FUNDS AVAI LABLE: $ 592, 206. 18 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 2,091, 279. 72 607, 570. 12
TOTAL CLAI VB $ 0. 00 RETAI NAGE -39,674.03 -2,311.53
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,051, 605. 69 605, 258. 59
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,051, 605. 69 605, 258. 59
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 605, 258. 59

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0010 202-00035 *REMOVAL COF Pl PE 76. 000 76. 000
LF 0. 000 0. 00
18. 00000 76. 000 1, 368. 00
0015 202-00090 *REMOVAL OF DELI NEATOR 34. 000 4.000
EACH 0. 000 0. 00
5. 80000 4.000 23.20
0020 202-00203 *REMOVAL OF CURB AND GUTTER 39. 000 39. 000
LF 0. 000 0.00
9. 30000 39. 000 362.70
0025 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 1, 801. 000 1, 801. 000
SY 0. 000 0. 00
15. 00000 1, 801. 000 27,015. 00
0030 202-00400 *REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
86, 000. 00000 0. 000 0.00
0035 202-00821 *REMOVAL OF SI GN PANEL 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0040 202-01000 *REMOVAL OF FENCE 550. 000 164. 000
LF 0. 000 0. 00
1. 00000 164. 000 164. 00
0045 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 132. 000 100. 000
LF 0. 000 0. 00
3. 20000 100. 000 320. 00
0050 202-01300 *REMOVAL OF END ANCHORAGE 6. 000 2.000
EACH 0. 000 0. 00
130. 00000 2.000 260. 00
0055 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 19, 416. 000 18, 346. 000
cY 1, 070. 000 11, 770. 00

11. 00000 19, 416. 000 213, 576. 00



CONTI D: C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 203-01500  *BLADI NG 20. 000 0. 000
HOUR 0. 000 0. 00
134. 00000 0. 000 0.00
0065 203-01510  *BACKHOE 54. 000 54. 000
HOUR 0. 000 0.00
180. 00000 54. 000 9, 720. 00
0070 203-01597  *POTHOLI NG 0.000 0. 000
HOUR 0. 000 0.00
256. 00000 0. 000 0.00
0075 207-00205  *TOPSOl L 961. 000 161. 000
cy 0. 000 0. 00
28. 00000 161. 000 4,508. 00
0080 207-00305  *WETLAND TOPSOl L 0.000 0. 000
cy 0. 000 0.00
29. 00000 0. 000 0.00
0085 207-00310  *STOCKPI LE WETLAND TOPSOl L 0.000 0. 000
cY 0. 000 0.00
23. 00000 0. 000 0.00
0090 208-00003  *ERCSI ON LOG (18 | NCH) 1, 500. 000 1, 280. 000
LF 20. 000 120. 00
6. 00000 1, 300. 000 7,800. 00
0095 208-00020  *SILT FENCE 2, 500. 000 986. 000
LF 0. 000 0. 00
1. 30000 986. 000 1, 281. 80
0100 208-00045  *CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0105 208-00070  *VEH CLE TRACKI NG PAD 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0110 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 25. 000 9. 000
HOUR 0. 000 0.00
40. 00000 9. 000 360. 00



CONTI D C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 10. 000 6. 000
HOUR 0. 000 0. 00
70. 00000 6. 000 420. 00
0120 208-00205 *ERCSI ON CONTRCOL  SUPERVI SCR 215. 000 166. 000
HOUR 21. 000 1, 092. 00
52. 00000 187. 000 9, 724.00
0125 210-00810 *RESET GROUND SI GN 29. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0130 210-00820 RESET VARl ABLE MESSAGE SI GN 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0135 210-01011 RESET GATE 2.000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0140 212-00006 * SEEDI NG ( NATI VE) 3. 600 0. 260
ACRE 0. 000 0. 00
715. 00000 0. 260 185. 90
0145 212-00028 *SEEDI NG ( WETLANDS) 0. 300 0. 300
ACRE 0. 000 0. 00
1, 300. 00000 0. 300 390. 00
0150 212-00032 *SO L CONDI TI ONI NG 3. 600 0. 260
ACRE 0. 000 0. 00
1, 200. 00000 0. 260 312.00
0155 213-00004 *MULCH NG (WEED FREE STRAW 3. 800 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0160 213-00061 *MULCH TACKI FI ER 900. 000 0. 000
LB 0. 000 0. 00
2.30000 0. 000 0. 00
0165 214-01010 *BRUSH LAYER CUTTI NG 2,200. 000 2, 200. 000
EACH 0. 000 0. 00

3. 25000 2,200. 000 7,150. 00



CONTI D C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 215-00000 *TRANSPLANT SHRUB 20. 000 20. 000
EACH 0. 000 0.00
41. 00000 20. 000 820. 00
0175 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 3, 888. 000 1, 193. 000
SY 0. 000 0.00
1. 70000 1, 193. 000 2,028. 10
0180 250-00010 *ENVI RONVENTAL HEALTH AND SAFETY NMANAGEMENT 1. 000 0.570
LS 0. 000 0. 00
3, 500. 00000 0. 570 1, 995. 00
0185 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00
0190 250-00210 *SOLI D WASTE DI SPOSAL 1. 000 0. 000
CcY 0. 000 0. 00
525. 00000 0. 000 0.00
0195 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 2,500. 000 157. 000
TON 1, 976. 000 65, 208. 00
33. 00000 2,133. 000 70, 389. 00
0200 304-09000 * AGGREGATE BASE COURSE ( SPECI AL) 117. 000 0. 000
CcY 0. 000 0. 00
52. 00000 0. 000 0. 00
0205 403-34731 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-34) 3, 000. 000 0. 000
TON 1, 924. 000 288, 600. 00
150. 00000 1, 924. 000 288, 600. 00
0210 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 400. 000 0. 000
GAL 150. 000 1, 200. 00
8. 00000 150. 000 1, 200. 00
0215 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0. 00
11. 00000 0. 000 0. 00
0220 603-01180 *18 | NCH REI NFORCED CONCRETE PI PE 72.000 72.000
LF 0. 000 0. 00

67. 00000 72.000 4,824.00



CONTI D: C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 603-01240  *24 | NCH REI NFORCED CONCRETE Pl PE 112. 000 112. 000
LF 0. 000 0.00
79. 00000 112. 000 8, 848. 00
0230 603-05018  *18 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
840. 00000 2.000 1, 680. 00
0235 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 4. 000 4.000
EACH 0. 000 0. 00
945. 00000 4.000 3, 780. 00
0240 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 250. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0245 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0250 606-02005  *END ANCHORAGE (FLARED) 6. 000 0. 000
EACH 0. 000 0.00
1, 700. 00000 0. 000 0.00
0255 607-00005  *END POST 5.000 0. 000
EACH 0. 000 0.00
168. 00000 0. 000 0.00
0260 607-00010  *CORNER AND LI NE BRACE POST 8. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0.00
0265 607-01050  *FENCE WRE W TH METAL POSTS 1, 000. 000 0. 000
LF 0. 000 0.00
1. 45000 0. 000 0.00
0270 607-11525  *FENCE (PLASTI ) 700. 000 642. 000
LF 35. 000 87.50
2. 50000 677. 000 1, 692. 50
0275 607-32000  *FENCE Pl CKET SNOW 520. 000 350. 000
LF 0. 000 0.00
4. 00000 350. 000 1, 400. 00



CONTI D: C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14:32: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 609-21010 CURB AND QUTTER TYPE 2 (SECTION |- B) 50. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0285 609-60011 CURB TYPE 6 (SECTION M 32. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0.00
0290 612-00031 *DELI NEATOR (TYPE |) (EXTRA HElI GHT) 34. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0295 612-00033 *DELI NEATOR (TYPE I11) (EXTRA HElI GHT) 2. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
0300 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI O 790. 000 0. 000
LF 80. 000 3, 040. 00
38. 00000 80. 000 3, 040. 00
0305 615-00030 EVMBANKMENT PROTECTOR TYPE 3 1. 000 0. 000
EACH 1. 000 2, 400. 00
2, 400. 00000 1. 000 2, 400. 00
0310 621-00425 *DETOUR 1. 000 0. 070
LS 0. 930 97, 650. 00
105, 000. 00000 1. 000 105, 000. 00
0315 625- 00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0.730
LS 0.170 5, 100. 00
30, 000. 00000 0. 900 27, 000. 00
0320 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 20. 000 6. 000
HOUR 6. 000 750. 00
125. 00000 12. 000 1, 500. 00
0325 626- 00000 *MOBI LI ZATI ON 1. 000 0.913
LS 0. 000 0. 00
261, 000. 00000 0.913 238, 293. 00
0330 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0. 00
8, 000. 00000 0. 400 3, 200. 00



CONTI D: C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0335 627-00005  *EPOXY PAVEMENT MARKI NG 65. 000 0. 000
GAL 0. 000 0. 00
104. 00000 0. 000 0.00
0340 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 60. 000 0. 000
GAL 18. 000 522. 00
29. 00000 18. 000 522.00
0345 630-00000  *FLAGG NG 2, 200. 000 1,717. 370
HOUR 436. 750 9, 608. 50
22. 00000 2,154. 120 47, 390. 64
0350 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 84. 000 64. 000
DAY 3.000 348. 00
116. 00000 67. 000 7,772.00
0355 630-00012  *TRAFFI C CONTROL MANAGEMENT 200. 000 145. 000
DAY 21. 000 8, 547. 00
407. 00000 166. 000 67, 562. 00
0360 630-80335  *BARRI CADE (TYPE 3 MA) (TEMPORARY) 2.000 1. 000
EACH 0. 800 92. 80
116. 00000 1. 800 208. 80
0365 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 15. 000 3.500
EACH 3.700 44. 40
12. 00000 7.200 86. 40
0370 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 80. 000 14. 500
EACH 30. 500 366. 00
12. 00000 45. 000 540. 00
0375 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE ©) 2.000 0. 000
EACH 1. 800 21. 60
12. 00000 1. 800 21. 60
0380 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 7, 120. 00
8, 900. 00000 1. 800 16, 020. 00
0385 630-80356  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 0.000 0. 000
TYP
B EACH 0. 000 0.00
4, 000. 00000 0. 000 0.00



CONTI D: C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0390 630-80360  *DRUM CHANNELI ZI NG DEVI CE 166. 000 46. 000
EACH 103. 400 1, 240. 80
12. 00000 149. 400 1,792. 80
0395 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 13. 000 3.500
EACH 8. 200 98. 40
12. 00000 11. 700 140. 40
0400 630-80370  CONCRETE BARRI ER ( TEMPORARY) 0.000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0.00
0405 630-80380  *TRAFFI C CONE 32. 000 16. 000
EACH 12. 800 76. 80
6. 00000 28. 800 172. 80
0410 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0415 630-80560  *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
2, 700. 00000 0. 000 0.00
0420 630-86810  *TRAFFIC SI GNAL ( TEMPORARY) 2.000 0. 000
EACH 2.000 32, 000. 00
16, 000. 00000 2.000 32, 000. 00
0425 700-70010 F/A M NOR CONTRACT REVI S| ONS 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70011  F/ A PARTNER NG 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70016  F/ A FUEL COST ADJUSTMVENT 25, 000. 000 2,223. 760
FA 3,574. 820 3,574.82
1. 00000 5, 798. 580 5,798. 58
0440 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQJECT: BR 5502- 053 ESTI MATE NO 0011 14:32: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 17, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70034 F/ A PONER CONNECTI ON 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70380 F/ A EROSI ON CONTROL 1, 500. 000 1, 452. 000
F A 0. 000 0.00
1. 00000 1, 452. 000 1, 452. 00
0480 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS NMATERI AL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1, 826,043.90 $ 540, 678.62 % 1,270, 410. 22
CAT NOO300 STRUCTURES
0485 206-00000 *STRUCTURE EXCAVATI ON 612. 000 612. 000
CcY 0. 000 0. 00
11. 00000 612. 000 6, 732. 00
0490 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 593. 000 593. 000
CcY 0. 000 0. 00
23. 00000 593. 000 13, 639. 00



CONTI D C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0495 206-00200  *STRUCTURE BACKFILL (CLASS 2) 25. 000 25. 000
cy 0. 000 0.00
20. 00000 25. 000 500. 00
0500 206-00360  *NMECHANI CAL REI NFORCEMENT OF SOl L 725. 000 725. 000
cy 0. 000 0.00
20. 00000 725. 000 14, 500. 00
0505 206-00510  *FILTER MATERI AL (CLASS A) 126. 000 126. 000
cy 0. 000 0.00
41. 00000 126. 000 5, 166. 00
0510 206-01750  *SHORI NG 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0515 420-00113  *GEOTEXTI LE (DRAI NAGE) (CLASS 2) 770. 000 770. 000
sy 0. 000 0.00
8.00000 770. 000 6, 160. 00
0520 502-00100  *DRILLING HOLE TO FACI LI TATE PILE DRI VI NG 448. 000 448. 000
LF 0. 000 0.00
23. 00000 448. 000 10, 304. 00
0525 502-00140  *BLAST HOLE TO FACI LI TATE PILE DRI VI NG 16. 000 16. 000
LF 0. 000 0.00
65. 00000 16. 000 1, 040. 00
0530 502-00460  *PILE TIP 16. 000 16. 000
EACH 0. 000 0.00
150. 00000 16. 000 2, 400. 00
0535 502-11284  *STEEL PILING (HP 12X84) 631. 000 631. 000
LF 0. 000 0.00
71. 00000 631. 000 44, 801. 00
0540 503-00030 DRI LLED CAI SSON (30 I NCH) 29. 000 0. 000
LF 22.000 6, 600. 00
300. 00000 22.000 6, 600. 00
0545 506-00212  *RIPRAP (12 I NCH) 651. 000 451. 000
cy 0. 000 0.00

145. 00000 451. 000 65, 395. 00



CONTI D: C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQJECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0300  STRUCTURES
0550 509-00000  *STRUCTURAL STEEL 144, 700. 000 144, 700. 000
LB 0. 000 0. 00
1. 75000 144, 700. 000 253, 225. 00
0555 515-00120  *WATERPROOFI NG ( MEMBRANE) 649. 000 649. 000
5% 0. 000 0.00
14. 00000 649. 000 9, 086. 00
0560 601-03040  CONCRETE CLASS D (BRI DGE) 340. 000 340. 000
cy 0. 000 0. 00
555. 00000 340. 000 188, 700. 00
0561 601-03040  CONCRETE CLASS D (BRI DGE) SUPPLI ER COST DI FFERENCE 100. 000 0. 000
cy 86. 500 3,027.50
35. 00000 86. 500 3,027.50
0562 601-40300  STRUCTURAL CONCRETE COATI NG REF MCR #007 250. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0565 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 58, 050. 000 58, 050. 000
LB 0. 000 0.00
1. 00000 58, 050. 000 58, 050. 00
0570 603-50002  *2 | NCH PLASTI C PI PE 290. 000 290. 000
LF 0. 000 0.00
15. 00000 290. 000 4, 350. 00
0575 603-50006  *6 | NCH PLASTI C PI PE 90. 000 90. 000
LF 0. 000 0.00
17. 00000 90. 000 1, 530. 00
0580 603-61120  *12 | NCH FLEXI BLE Pl PE 36. 000 0. 000
LF 36. 000 1, 584. 00
44. 00000 36. 000 1, 584. 00
0585 606-11030 BRI DGE RAIL TYPE 10M 0.000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0.00



CONTI D C15491 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 15491-BI D ESTI MATE RUN 10/ 21/ 2010
PRQIECT: BR 5502- 053 ESTI MATE NO 0011 14: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0605 606-11030 BRI DGE RAIL TYPE 10M (WEATHERI NG STEEL) 290. 000 0. 000
LF 290. 000 55, 680. 00
192. 00000 290. 000 55, 680. 00

CAT 0300 CURRENT AMI  $ 814,042.00 $ 66,891.50 $ 777, 469. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0590 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0595 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
0600 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
3, 400. 00000 1. 000 3, 400. 00
CAT 0400 CURRENT AMI  $ 43, 400. 00 $ 0.00$ 43, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 2,683,485.90 $ 607,570.12$ 2,091, 279.72



